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USCG NRC, NRC Mary Fulghum, U.S. EPA Region V, ORC
Bruce Everetts, Illinois EPA Cathleen Martwick, U.S. EPA Region V,
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Subject: Final POLREP
Lindsay Light I1 OU6
245 East Ohio, Chicago, IL
Latitude: 41.8925
Longitude: -87.6208
POLREP No.: 3 Site #: 05YT
Reporting Period: D.O. #:
Start Date: 10/20/2008  Response Authority: CERCLA
Mob Date: 10/20/2008  Response Type: Time-Ceritical
Completion Date: 6/22/2009 NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The Lindsay Light [I/OU6 (the "Site") is located at 245 East Ohio in the Streeterville
neighborhood. In 2000, U.S. EPA identified elevated gamma readings on this property indicating



radioactive contamination. This property was an active pay surface parking lot and hot dog stand.
The then owner and developer planned to construct a high-rise building. The asphalt parking lot
surface prevented exposure of the public or workers to the thorium contamination in the soil
below. In March 2008, the contract purchaser (Fairbanks Development Associates LLC) assumed
ownership of this property. During September 2008, the entire property was fenced in anticipation
of remediation activities. On October 17, 2008, Fairbanks Development Associates LLC
(OFDAD) and U.S. EPA entered into an Administrative Settlement Agreement and Order by
Consent (ASAOC), in which FDA agreed to pay for the agencyOs past costs and future

costs. FDA agreed to remove the thorium contamination and then begin high-rise construction.
Samples collected in August 2008 indicated thorium as high as 729 picoCuries per gram (pCi/g)
total radium (Ra-226 + Ra-228). The clean-up criterion for the Streeterville Sites is 7.1 pCi/g total
radium. Previous investigations at this property identified thorium contamination as high as 2, 500
pCi/g.

The Action Memorandum was signed on November 7, 2006. FDA began excavating during the
week of October 20, 2008. During December 2008 and March 2009, a total of three underground
storage tanks (USTs) were discovered. In both situations, the Chicago Department of Environment
(CDOE) and the Chicago Fire Department (CFD) oversaw the removal of the USTs. On April 28,
2009, FDA submitted a revised Final Report meeting the requirements of Paragraph 21 of the
ASAOC, documenting the completion of the Work as required by the ASAOC. On June 22, 2009,
EPA issued a Notice of Completion letter to FDA.

Current Activities
None

Planned Removal Actions
None

Key Issues

Oversight was performed by the OSC, Superfund Health Physicist, and Roy F. Weston START
members.
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time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes
Approximately 780 tons or 702 cubic yards of thorium-contaminated soil was shipped from the
Site to Energy Solutions of Clive Utah (fka Envirocare of Utah). Approximately 590 tons or 531

cubic yards of petroleum-contaminated soil was shipped from this Site to Veolia Environmental
Services, Onyx Zion Landfill in Zion, Illinois.

www.epaosc.org/LindsayLightIIQU6
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